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CALIFORNIA ECORESTORE COMPONENTS

11/22/2016

 Projects:

– Comprehensive suite of actions

– Accelerating on the ground restoration 

 Planning:  

– Longer-term restoration planning

– Regional strategies 

Adaptive management/monitoring:

– Landscape scale 

– Multi-agency approach

– Builds on Delta Science Plan concepts 



CALIFORNIA ECORESTORE TARGETS
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 Restoring more than 30,000 acres in the Delta, Yolo Bypass 

and Suisun Marsh by 2020:

– Tidal and sub-tidal 

– Floodplain 

– Managed wetlands 

 Fish passage improvements 



Current EcoRestore Projects 
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TIDAL WETLAND PROJECT PROGRESS

Tule Red Groundbreaking September 2016 

*Currently not BiOp projects
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REQUEST FOR PROPOSALS – TIDAL PROJECTS

• DWR awarding up to $42.5 M for planning and 
construction of tidal restoration projects 

• Projects implemented by private entities under 
contract with DWR

• Credits toward 2008 Delta Smelt BiOp

• Projects guided by requirements of the federal 
Fisheries Agency Strategy Team (FAST) 
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TULE RED TIDAL RESTORATION 

• Tidal Wetland

• Led by State and Federal 
Contractors Water Agency and 
Westervelt

• Located in Suisun Marsh (#6)

• 610 acres of tidal restoration 
credit toward 2008 USFWS 
BiOp

• Status: permitting complete, 
currently under construction 
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WALLACE WEIR FISH RESCUE FACILITY

• Yolo Bypass Fish Passage

• Led by DWR and RD 108 

• Credit toward 2009 NMFS BiOp
• Prevent straying into CBD

• Replace season earthen dam with 
permanent/operable structure

• Fish rescue facility

• Status: Under Construction

• Current Challenges:
• Tight construction window

• O&M responsibilities
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FREMONT WEIR ADULT FISH PASSAGE

• Yolo Bypass Fish Passage (NMFS BiOp)
• Improve existing Fremont Weir fish ladder

• Improve/remove several ag. road crossings

• Led by DWR and USBOR

• Status: Admin. Draft IS-EA

• Construction: Summer 2017

• Expected challenges: 
• Permitting timelines

• Construction timelines

• Inter-agency coord.
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YOLO BYPASS FLOODPLAIN RESTORATION

• Yolo Bypass Floodplain Restoration (NMFS 
BiOP)

• Led by DWR and USBOR

• Status: Project alternatives development

• Public Draft EIR/EIS: Late Summer 2017

• Early and regular engagement of key 
stakeholder subset

• Expected challenges: 
• Getting to YES



PROJECT TRACKING MATRIX
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Tracking project phases:

• Acquisition

• Permitting (anticipated application submittal and issuance date)

• Design (30%, 60% and 90%) 

• Construction bid and construction 



MORE INFORMATION 
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http://resources.ca.gov/ecorestore/

@CAEcoRestore

California EcoRestore

http://resources.ca.gov/ecorestore/


DPIIC REQUEST: 
A commitment to: 

• Review matrix of priority EcoRestore projects 
(December 2016)

• Work internally to understand what resources and/or 
policy changes are needed to support EcoRestore 
implementation over next 3 years (December – April)

• At next DPIIC meeting (April 2017) report back on 
agency internal review; based on the report results, 
identify where DPIIC can be helpful in further removing 
barriers and implementing best practices


